

## Joint ACP Meeting

Bristol Airport/Exeter Airport/Cardiff Airport/FASIS/ACOG

Friday 26<sup>th</sup> July 2019 @ Bristol Airport

### Attendees

██████████ – ACOG  
██████████ – ACOG (ATC)  
██████████ - LAMP  
██████████ – Bristol Airport  
██████████ – Exeter Airport  
██████████ – Cardiff Airport  
██████████ – Cardiff Airport  
██████████ – Cardiff Airport  
██████████ – NATS  
██████████ – NATS

### ██████████ provided an update on Cardiff Airport ACP progress

Statement of need submitted

Assessment meeting planned for 4<sup>th</sup> September 2019

All agreed there was a requirement to work together as a region, recognising many stakeholders will be common to the 3 airports.

Submitted requirements by FASIS

Keen to collaboratively work with Bristol and Exeter to align timescales and work together on design principles

No consultant allocated at this time

### Challenges

1. ██████████
2. Brecon removal
3. Timescales

### ██████████ provided an update on Exeter Airport ACP progress

Statement of need submitted

Assessment meeting taken place

Have 90 stakeholders and have held focus groups with both aviation and non-aviation stakeholders

Well attended for aviation stakeholders, but not as much attendance for non-aviation stakeholders

Design principles questionnaire sent out, but has been delayed due to not considering SIDS/STARs (question arisen from a stakeholder)

They have re-sent the questionnaire out adding in SIDS/STARs

Due to the delay they will miss the August gateway but now have gateway deadline of October agreed by the CAA

Planning for implementation early 2022

### ██████████ provided an update on Bristol Airport ACP progress

Appointed NATS as their consultants for the ACP

Statement of need submitted

Assessment meeting took place in January

Plan for Stage 1b to be submitted in December's gateway, agreement from CAA

### **ACOG**

Presentation by [REDACTED] explaining ACOG' role and responsibilities

FASIS programme of work will be available in next couple of weeks

### **Bristol Airport Communications Plan**

[REDACTED] presented Bristol's plan on engagement for design principles

### **LAMP**

Presentation by [REDACTED] – main points from the presentation/discussion were:

Principal of doing a combined assessment week between CWL and BRS was supported (with potential for EXE to take part)

Principal of CWL and BRS being part of a separate, and early, deployment was supported

This would not exclude CWL & BRS from taking part in the FASI-S meetings

[REDACTED] to organise dates for engagement week as soon as possible

### **Date of next meeting**

To be scheduled end of September

Venue TBC