Skyports	Aug-20			Sep-20				Oct-20				Nov-20				Dec-20		
	17th to 23rd	24th to 30th	31st to 6th	7th to 13th	14th to 20th	21st to 27th	28th to 4th	5th to 11th	12th to 18th	19th to 25th	26th to 1st	2nd to 8th	9th to 15th	16th to 22nd 23rd to 29th	30th to 6th	7th to 13th	14th to 20th 21st to 27th	28th to 3rd
ACP-2020-055 (Oban-Lochgilphead)																		
Formal Targetted Aviation Stakeholder Engagement	20th (Opens)			13th (Closes)														
Engagement Feedback Summary Report																		
Agreement of Final Designs																		
Publication of Final Designs																		
Temporary Danger Area Complex								5th						27th				
Agreement of Deconfliction Process																		
Post-Consultation Implementation																		