Skyports	Aug-20		Sep-20			Oct-20				Nov-20				Dec-20				Jan-21					Fe	b-21	Mar-21			
	17th to 23rd	24th to 30th 31st to 6th	7th to 13th	14th to 20th	21st to 27th 28th to 4th	5th to 11th	12th to 18th 19th	to 25th 26th to 1	st 2nd	to 8th 9th to 15th	16th to 22n	23rd to 29th	30th to 6th	7th to 13th	14th to 20th	21st to 27th	28th to 3rd	4th to 10th	11th to 13th	18th to 24th	25th to 31st	1st to 7th	8th to 14th	15h to 21st 22nd to 28th	1st to 7th	8th to 14th 15h	to 21st 22nd t	o 28th 29th to 4
ACP-2020-055 (Oban-Lochgilphead)																												
Formal Targetted Aviation Stakeholder Engagement	20th (Opens)		13th (Closes)																									
Engagement Feedback Summary Report																												
Agreement of Final Designs																												
Publication of Final Designs																												
Temporary Danger Area Complex																			11th (Start)						5th (End)			
Agreement of Deconfliction Process																												
Post-Consultation Implementation																												