Skyports	Jan-21				Feb-21				Mar-21				Apr-21					May-21		
	4th to 10th	11th to 17th	18th to 24th	25th to 31st	1st to 7th	8th to 14th	15th to 21st	22nd to 28th	1st to 7th	8th to 14th	15th to 21st	22nd to 28th	29th to 4th	5th to 11th	12th to 18th	19th to 25th	26th to 2nd	3rd to 9th	10th to 16th	17th to 23rd 24th to 30th
ACP-2020-099 (Oban-Isle of Mull-Coll)																				
Formal Targetted Aviation Stakeholder Engagement		11th (Opens)		31st (Closes)																
Engagement Feedback Summary Report																				
Agreement of Final Designs																				
Publication of Final Designs								Data Info to AIS/NATS (26th)			Sponsr Draft Check (15th)			Publication in AIP (8th)						
Temporary Danger Area Complex														8th (Starts)				7th (Ends)		
Agreement of Deconfliction Process																				
Post-Engagement Implementation																				