



UPDATED TIMELINE

FOR MORECAMBE BAY UAS TRANSIT ROUTE

UPDATE ISSUE DATE: 14/01/22

1. Timeline

The company has conducted further modelling of operations and post discussions with key stakeholders for this Temporary Danger Area we propose:

- 17th January '22 Extended Stakeholder Engagement Commences
- 28th February '22 Extended Stakeholder Engagement Completed
- 14th March '22 Final Submission of updated proposal to CAA
- 22nd April '22 CAA Decision
- 2nd June '22 Implementation

For and on behalf of Electric Aviation Limited.

ACP Sponsor