

LAMP Timeline Update

Tuesday 4th December 2018

NATS Participants

(Project Manager)

(Corporate Comms)

(Analytics)

(Manager Ops Concepts)

Manager Airport Concepts)

(Senior Airspace Change Specialist)

NATS Unclassified

The NATS logo is displayed in a white, italicized, sans-serif font. It is positioned on the right side of the slide, above a decorative graphic of overlapping magenta and teal lines that sweep across the bottom half of the page.

Gateway	Gateway Assessment date	Document Deadline
Stage 1 Define	25 May 2018	11 May 2018
Stage 2 Develop & Assess (macro-scale)	25 Jan 2019	11 Jan 2019
Stage 2 Develop & Assess (micro-scale)	20 Dec 2019	The original presentation slide pack had a typo of '16 Dec'. It has been corrected to read 06 Dec 2019
Stage 3 Consult		Summer 2020
Stage 4 Update & Submit ACP		Spring 2021
Stage 5 Decide		CAA decision period TBC
Stage 6 Implement		Spring 2022 onwards

LAMP Project Timeline

2018-2025

DETAIL REDACTED

LAMP Updated Gateway Plan

Gateway	Gateway Assessment date	Document Deadline
Stage 1 Define	Actual Stage 1 completion 27 July 18	
Stage 2 Develop & Assess	24 April 2020	10 April 2020
Stage 3 Consult	Winter 2020/21	
Stage 4 Update & Submit ACP	Spring 2022	
Stage 5 Decide	TBC, estimated winter 2022/23	
Stage 6 Implement	Winter 2023/24+	

Thank you



NATS