

Airspace Change Proposal Change Sponsor Indicative Timeline Update Request Form

CAP 1616 requires change sponsors to submit a timeline for their airspace change proposal (Level 0's are exempt) to the CAA so that it can be reviewed and agreed accordingly. In agreeing a timeline, the CAA is making a commitment to deliver the decision timeframes as specified in CAP 1616 for each of the four Gateway sign-offs, and for the decision on the final proposal, subject to the change sponsors meeting their own commitments.

This form should be used by the change sponsor to formally request an update to airspace change proposal timelines that have previously been presented to/and agreed with the CAA.

The change sponsor is required to publish a record of this form, including the latest indicative dates, on the Airspace Change Portal at the following points in the process (major timeline updates can and should be published outside of this as required):

	CURRENT DOCUMENT SUBMISSION DEADLINE	CURRENT GATEWAY DATE	PROPOSED DOCUMENT SUBMISSION DEADLINE	PROPOSED GATEWAY DATE
DEFINE Gateway ¹				
DEVELOP & ASSESS Gateway ¹				
CONSULT Gateway ¹				
Formal ACP Submission				25-May-23
DECIDE Gateway				1-Oct-23
Target AIC				16-Nov-23

ACP Reference Number (ACP-YYYY-NNN): ACP-2021-030

Change Sponsor Name: Nexus Nine

Please briefly explain the need to revise the timelines: Change sponsor has requested delay due to issues achieving an Operational Authorisation. Revised OSC expected to be sent to RPAS Team this week (4/8/2023). This timeline has been suggested as a reasonable expectation to meet the safety case regulatory process and achieve Operational Authorisation. Previous engagement report and airspace proposal were submitted to Airspace Regulation in May 23. This ACP also requires allocation of new Technical Regulator.

For CAA use only:

Revised timelines reviewed / agreed by (position): Account Manager

Date: 07-Aug-23

¹ Dates not required for Temporary Airspace Change Proposals and/or Airspace Trials.