

## Airspace Change Proposal Indicative Timelines – Change Sponsor Update Request Form

CAP 1616 requires change sponsors to submit a timeline for their airspace change proposal (Level 0's are exempt) to the CAA so that it can be reviewed and agreed accordingly. In agreeing a timeline, the CAA is making a commitment to deliver the decision timeframes as specified in CAP 1616 for each of the four Gateway sign-offs, and for the decision on the final proposal, subject to the change sponsors meeting their own commitments.

This form should be used by the change sponsor to formally request an update to airspace change proposal timelines that have previously been presented to/and agreed with the CAA.

The change sponsor is required to publish a record of this form, including the latest indicative dates, on the Airspace Change Portal at the following points in the process (major timeline updates can and should be published outside of this as required):

- DEFINE Gateway
- DEVELOP & ASSESS Gateway
- CONSULT Gateway
- Step 4B: Submit Proposal to CAA
- DECIDE Gateway

	STATUS	PREVIOUSLY AGREED DATE	PROPOSED REVISED DATE
DEFINE Gateway*	Expected	26/07/19	29/11/19
DEVELOP & ASSESS Gateway*	Expected	31/01/20	31/07/20
CONSULT Gateway	Expected	26/06/20	27/11/20
Formal ACP Submission	Expected	01/06/21	24/09/21
DECIDE Gateway	Expected		25/03/22
Target AIRAC	Expected	13/2021	11/2022

\* date not required for Temporary Airspace Change Proposals and/or Airspace Trials.

ACP Reference Number (ACP-YYYY-NNN): ACP-2019-01

Change Sponsor Name: Stansted Airport

Please briefly explain the need to revise the timelines below:

Delays to the commencement of Design Principles work; the Stansted design principles strategy needs to be consistent with other MAG ACPs at Manchester and East Midlands. In requesting the new date we have taken account of the need to align with all other airports in FASI-S. This is reflected in our request for the Develop and Assess Gateway of July 2020 (NATS deadline for this phase). Any delay to the Define date will impact on our ability to meet this Develop Gateway deadline.

### **For CAA use only**

Revised timelines reviewed / accepted by (position): Account Manager

Date: 20/06/19