
CAP1616: Airspace Design Change Sponsor Update Request Form 

Airspace Change Proposal Change Sponsor Indicative Timeline Update Request Form 

CAP 1616 requires change sponsors to submit a timeline for their airspace change proposal (Level 0’s are exempt) to the CAA so that it can be 
reviewed and agreed accordingly. In agreeing a timeline, the CAA is making a commitment to deliver the decision timeframes as specified in CAP 
1616 for each of the four Gateway sign-offs, and for the decision on the final proposal, subject to the change sponsors meeting their own 
commitments.  

This form should be used by the change sponsor to formally request an update to airspace change proposal timelines that have previously been 
presented to/and agreed with the CAA. 

The change sponsor is required to publish a record of this form, including the latest indicative dates, on the Airspace Change Portal at the following 
points in the process (major timeline updates can and should be published outside of this as required): 

CURRENT DOCUMENT 
SUBMISSION DEADLINE 

CURRENT 
GATEWAY DATE 

PROPOSED DOCUMENT 
SUBMISSION DEADLINE 

PROPOSED 
GATEWAY DATE 

DEFINE Gateway1 

DEVELOP & ASSESS Gateway1 

CONSULT Gateway 

Formal ACP Submission 

DECIDE Gateway 

Target AIRAC 

ACP Reference Number (ACP-YYYY-NNN): 

Change Sponsor Name: 

Please briefly explain the need to revise the timelines: 

For CAA use only: 
Revised timelines reviewed / agreed by (position): 

Date: 

1 Dates not required for Temporary Airspace Change Proposals and/or Airspace Trials. 
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	Explanation: Protector's prototype, SkyGuardian, is scheduled to deploy to the UK in the summer of 2021 to conduct various flying activity (see ACP-2020-100).  In order to deconflict the stakeholder engagement activities for SkyGuardian and Protector it is thought prudent to delay Protector Stage 2 engagement by three months. In addition, if the SkyGuardian deployment goes ahead on time it is thought sensible to delay the formal Consultation for Protector until SkyGuardian flying activity in the RAF Waddington area is complete.  This has a knock on effect to Stages 3 - 6 and the target AIRAC will be delayed to AIRAC 02/2023.
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