Airspace Change Proposal Change Sponsor Indicative Timeline Update Request Form

CAP 1616 requires change sponsors to submit a timeline for their airspace change proposal (Level 0’s are exempt) to the CAA so that it can be
reviewed and agreed accordingly. In agreeing a timeline, the CAA is making a commitment to deliver the decision timeframes as specified in CAP
1616 for each of the four Gateway sign-offs, and for the decision on the final proposal, subject to the change sponsors meeting their own
commitments.

This form should be used by the change sponsor to formally request an update to airspace change proposal timelines that have previously been
presented to/and agreed with the CAA.

The change sponsor is required to publish a record of this form, including the latest indicative dates, on the Airspace Change Portal at the following
points in the process (major timeline updates can and should be published outside of this as required):

CURRENT DOCUMENT CURRENT PROPOSED DOCUMENT PROPOSED
SUBMISSION DEADLINE GATEWAY DATE SUBMISSION DEADLINE GATEWAY DATE
DEFINE Gateway'
DEVELOP & ASSESS Gateway'
CONSULT Gateway 16-Jun-23 30-Jun-23
Formal ACP Submission 15-Sep-23
DECIDE Gateway 19-Jan-24
Target AIRAC 05/2024

ACP Reference Number (ACP-YYYY-NNN): ACP-2021-078

Change Sponsor Name: Kate Read

Please briefly explain the need to revise the timelines: Complexities associated with planning transit airspace has led to ACP split and revision of ACP
timelines for both MALE and HALE. This proposed HALE timeline factors in time needed for
external support with analytics for Stage 3A options appraisal.

CAA - New timeline request has been assessed and original request could not be accommodated.

~a oA

For CAA use only:
Revised timelines reviewed / agreed by (position): Account Manager

Date: 28-Nov-22

1 Dates not required for Temporary Airspace Change Proposals and/or Airspace Trials.
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