Airspace Change Proposal Change Sponsor Indicative Timeline Update Request Form

CAP 1616 requires change sponsors to submit a timeline for their airspace change proposal to the CAA so that it can be reviewed and agreed
accordingly. In agreeing a timeline, the CAA is making a commitment to deliver the decision timeframes as specified in CAP 1616 for each of the
four Gateway sign-offs, and for the decision on the final proposal, subject to the change sponsors meeting their own commitments.

This form should be used by the change sponsor to formally request an update to airspace change proposal timelines that have previously been
presented to/and agreed with the CAA.

The change sponsor is required to publish a record of this form, including the latest indicative dates, on the Airspace Change Portal at the
following points in the process (major timeline updates can and should be published outside of this as required):

CURRENT DOCUMENT CURRENT PROPOSED DOCUMENT PROPOSED
SUBMISSION DEADLINE GATEWAY DATE SUBMISSION DEADLINE GATEWAY DATE
Formal ACP Submission 16-Feb-24 10-May-24
DECIDE Gateway* 15-Mar-24 7-Jun-24
02-May-24 25-Jul-24

Target AIC

ACP Reference Number (ACP-YYYY-NNN): ACP-2023-015
Change Sponsor Name: Apian Ltd

Please briefly explain the need to revise the timelines: R€ason - Project Delays
yexp Reserve target AIC - 22 Aug 24

For CAA use only:

Revised timelines reviewed / agreed by (position):

Date:

*Allow a minimum of 28 days between Formal ACP Submission and CAA Decide Gateway

Version 1.1 January 2024 CAP1616: Airspace Design Change Sponsor Update Request Form



	ACPRef: ACP-2023-015
	ChangeSponsorName: Apian Ltd
	Explanation: Reason - Project Delays
Reserve target AIC - 22 Aug 24
	DecideGWAgreed_af_date: 15 Mar 24
	AgreedBy: [ ]
	AgreedDate_af_date: 
	FormalSubProposed_af_date: 10 May 24
	DecideGWProposed_af_date: 7 Jun 24
	AIC Agreed_af_date: 2 May 24
	AIC Proposed_af_date: 25 Jul 24
	FormalSubAgreed_af_date: 16 Feb 24


