Airspace Change Proposal Change Sponsor Indicative Timeline Update Request Form

CAP 1616 requires change sponsors to submit a timeline for their airspace change proposal to the CAA so that it can be reviewed and agreed
accordingly. In agreeing a timeline, the CAA is making a commitment to deliver the decision timeframes as specified in CAP 1616 for each of the
four Gateway sign-offs, and for the decision on the final proposal, subject to the change sponsors meeting their own commitments.

This form should be used by the change sponsor to formally request an update to airspace change proposal timelines that have previously been
presented to/and agreed with the CAA.

The change sponsor is required to publish a record of this form, including the latest indicative dates, on the Airspace Change Portal at the
following points in the process (major timeline updates can and should be published outside of this as required):

CURRENT DOCUMENT CURRENT PROPOSED DOCUMENT PROPOSED
SUBMISSION DEADLINE GATEWAY DATE SUBMISSION DEADLINE GATEWAY DATE
Formal ACP Submission 01-Sep-23 22-Mar-24
DECIDE Gateway* 06-Oct-23 29-May-24
16-Nov-23 30-May-24

Target AIC

ACP Reference Number (ACP-YYYY-NNN): ACP-2022-049

Change Sponsor Name: \Windracers Ltd.

Please briefly explain the need to revise the timelines: New timeline following delay of operational dates.

For CAA use only:
Revised timelines reviewed / agreed by (position): Account Manager |ZI

Date: 14-Feb-24

*Allow a minimum of 28 days between Formal ACP Submission and CAA Decide Gateway
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