Airspace Change Proposal Change Sponsor Indicative Timeline Update Request Form

CAP 1616 requires change sponsors to submit a timeline for their airspace change proposal (Level 0’s are exempt) to the CAA so that it can be
reviewed and agreed accordingly. In agreeing a timeline, the CAA is making a commitment to deliver the decision timeframes as specified in CAP
1616 for each of the four Gateway sign-offs, and for the decision on the final proposal, subject to the change sponsors meeting their own
commitments.

This form should be used by the change sponsor to formally request an update to airspace change proposal timelines that have previously been
presented to/and agreed with the CAA.

The change sponsor is required to publish a record of this form, including the latest indicative dates, on the Airspace Change Portal at the following
points in the process (major timeline updates can and should be published outside of this as required):

CURRENT AGREED CURRENT AGREED PROPOSED GATEWAY PROPOSED REVISED
GATEWAY DATE PREPARATION DATE
PREPARATION DEADLINE
DEADLINE
DEFINE Gateway' 13-Sep-19 27-Sep-19 17-Jan-20 31-Jan-20
DEVELOP & ASSESS Gateway' 04-Dec-20 18-Dec-20 04-Dec-20 18-Dec-20
CONSULT Gateway 15-Oct-21 29-Oct-21 15-Oct-21 29-Oct-21
Formal ACP Submission 14-Mar-22 14-Mar-22
DECIDE Gateway 20-Sep-22 20-Sep-22
Target AIRAC 01/2023 01/2023

ACP Reference Number (ACP-YYYY-NNN): ACP-2019-18

Change Sponsor Name: |

Please briefly explain the need to revise the timelines: On current timelines stakeholders will be asked to comment on the draft design principles by
mid/late August. Cognisant of summer leave commitments, this could provide a challenge to
stakeholders to turn their correspondence around. An October Gateway would provide more
flexibility at this time of year. Since the DEVELOP & ASSESS Gateway is not until Dec 2020,
moving the DEFINE Gateway is very unlikely to have any knock-on effect.

For CAA use only:
Revised timelines reviewed / agreed by (position): Principal Airspace Regulator

Date: 26-Jul-19

1 Dates not required for Temporary Airspace Change Proposals and/or Airspace Trials.
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