## Airspace Change Proposal Change Sponsor Indicative Timeline Update Request Form

CAP 1616 requires change sponsors to submit a timeline for their airspace change proposal (Level 0's are exempt) to the CAA so that it can be reviewed and agreed accordingly. In agreeing a timeline, the CAA is making a commitment to deliver the decision timeframes as specified in CAP 1616 for each of the four Gateway sign-offs, and for the decision on the final proposal, subject to the change sponsors meeting their own commitments

This form should be used by the change sponsor to formally request an update to airspace change proposal timelines that have previously been presented to/and agreed with the CAA.

The change sponsor is required to publish a record of this form, including the latest indicative dates, on the Airspace Change Portal at the following points in the process (major timeline updates can and should be published outside of this as required):

	CURRENT AGREED GATEWAY PREPARATION DEADLINE	CURRENT AGREED DATE	PROPOSED DOCUMENT SUBMISSION DEADLINE	PROPOSED REVISED DATE
DEFINE Gateway <sup>1</sup>	31-Jan-20	28-Feb-20	28-Feb-20	29-May-20
DEVELOP & ASSESS Gateway <sup>1</sup>	31-Jul-20	28-Aug-20		
CONSULT Gateway	01-Jan-21	29-Jan-21		
Formal ACP Submission		01-Feb-22		
DECIDE Gateway		31-May-22		
Target AIRAC		13/2022		

ACP Reference Number (ACP-YYYY-NNN): ACP-2019-041

Change Sponsor Name: Head of Airfield Operations, Cardiff Airport

Please briefly explain the need to revise the timelines: Due to the time available between now (19 Nov 19) and the existing DEFINE Gateway date of 28 Feb 20, which includes both the Christmas holidays and the purdah period prior to the General Election, it has been assessed that the time available is insufficient to complete the necessary processes and documentation, including stakeholder engagement sessions, to make the requested submission date of 31 Jan 20. All other Gateway dates remain unchanged.

For C	:AA	use	on	ly:
-------	-----	-----	----	-----

Revised timelines reviewed / agreed by (position): Account M	lanager
Date:	27-Nov-19

<sup>&</sup>lt;sup>1</sup> Dates not required for Temporary Airspace Change Proposals and/or Airspace Trials.