| From: |
|--|
| Sent: 19 June 2020 14:41 |
| To: |
| Cc: |
| Subject: RE: Timeline Amendment ACP2020-21 |
| Hi, |
| We accept your request for a timeline amendment for ACP 2020-21 as set out in your email. |
| Please upload your revised timeline under Step $1a$ – either as a PDF of your timeline, or a redacted version of this email. |
| If you need portal assistance please email |
| Thanks, |
| |
| From: |
| Sent: 18 June 2020 14:22 |
| To: |
| Cc: |
| Subject: Timeline Amendment ACP2020-21 |
| |
| Hi Market Control , |
| |

Please accept this email as a formal request for a timeline amendment for **ACP 2020-21.**

Due to the ongoing Covid-19 situation, the MCA and Elbit Systems UK have decided to delay the flying programme and therefore the subsequent airspace requirements until September 2020, specific dates to be confirmed.

Please find below our amended timeline for the application:

- 6th March: Initial Change Request submitted to the CAA
- 18th May: Assessment Meeting held
- 21st May: Publish Minutes and Agenda on Portal
- 1st June: MCA send draft AIC & Stakeholder plan to CAA for review
- 12th June: MCA submit completed proposal to CAA
- 19th June CAA approve and submit AIC to NATS
- 18th June: Request timeline amendment from CAA

- W/C 22nd June: Send update to Stakeholders WRT new timeline and update Stakeholder Engagement Report accordingly
- 26th June: MCA submit completed proposal to CAA
- 10th July: CAA Decision / CAA approve and submit AIC to NATS
- 17th July: Last day for data from information sponsor to AIS/NATS (as per AIC publishing schedule)

Please do not hesitate to contact me with any comments or queries with regards to the above timeline. I understand that the CAA uploads this information onto the portal on our behalf, if this is incorrect or if I need to take any further action please do let me know.

Kind Regards



Safer Lives, Safer Ships, Cleaner Seas


