

## Airspace Change Proposal Change Sponsor Indicative Timeline Update Request Form

CAP 1616 requires change sponsors to submit a timeline for their airspace change proposal (Level 0's are exempt) to the CAA so that it can be reviewed and agreed accordingly. In agreeing a timeline, the CAA is making a commitment to deliver the decision timeframes as specified in CAP 1616 for each of the four Gateway sign-offs, and for the decision on the final proposal, subject to the change sponsors meeting their own commitments.

This form should be used by the change sponsor to formally request an update to airspace change proposal timelines that have previously been presented to/and agreed with the CAA.

The change sponsor is required to publish a record of this form, including the latest indicative dates, on the Airspace Change Portal at the following points in the process (major timeline updates can and should be published outside of this as required):

	CURRENT AGREED GATEWAY PREPARATION DEADLINE	CURRENT AGREED DATE	PROPOSED DOCUMENT SUBMISSION DEADLINE	PROPOSED REVISED DATE
DEFINE Gateway <sup>1</sup>	13-Sep-19	27-Sep-19		
DEVELOP & ASSESS Gateway <sup>1</sup>	14-Feb-20	28-Feb-20	15-Jul-21	30-Jul-21
CONSULT Gateway	13-Mar-20	27-Mar-20	12-Nov-21	26-Nov-21
Formal ACP Submission		14-Dec-20		09-Aug-22
DECIDE Gateway		27-Aug-21		28-Apr-23
Target AIRAC		13/2021		09/2023

ACP Reference Number (ACP-YYYY-NNN): ACP-2018-86

Change Sponsor Name: GATWICK AIRPORT LIMITED

Please briefly explain the need to revise the timelines: As a result of the requirement identified by the CAA at the Develop and Assess gateway meeting, to establish a 'do nothing' option' that is not based on the temporary Route 4 RNAV1 SIDs, work is now required to implement changes to enable the establishment of a traffic baseline (do nothing option) and to gather data that would represent the baseline for this ACP against which design options may be evaluated.

---

**For CAA use only:**

Revised timelines reviewed / agreed by (position): Account Manager

Date: 17-Jul-20

<sup>1</sup> Dates not required for Temporary Airspace Change Proposals and/or Airspace Trials.