

ACP 2020-049 UAVE TACA Timeline

Version 1: 07 May 2021

- ACP start original: 28.07.20
- ACP pause date: 24.11.20
- ACP un-pause date: 20.04.21
- Targeted Engagement start date: 27.04.21
- Targeted Engagement end date: 30.06.21
- Submission of final submission: 02.07.21
- CAA Decision date.: 09.07.21
- Last day for data from information sponsor to AIS/NATS: 16.07.21
- Sponsor start draft check: 02.08.21
- AIC/SUP Finalised: 06.08.21
- AIC/SUP Publication date: 26.08.21
- Implementation / Activity Start date: 01.09.21