

Airspace Change Proposal Change Sponsor Indicative Timeline Update Request Form

CAP 1616 requires change sponsors to submit a timeline for their airspace change proposal (Level 0's are exempt) to the CAA so that it can be reviewed and agreed accordingly. In agreeing a timeline, the CAA is making a commitment to deliver the decision timeframes as specified in CAP 1616 for each of the four Gateway sign-offs, and for the decision on the final proposal, subject to the change sponsors meeting their own commitments.

This form should be used by the change sponsor to formally request an update to airspace change proposal timelines that have previously been presented to/and agreed with the CAA.

The change sponsor is required to publish a record of this form, including the latest indicative dates, on the Airspace Change Portal at the following points in the process (major timeline updates can and should be published outside of this as required):

	CURRENT DOCUMENT SUBMISSION DEADLINE	CURRENT GATEWAY DATE	PROPOSED DOCUMENT SUBMISSION DEADLINE	PROPOSED GATEWAY DATE
DEFINE Gateway ¹	16-Jul-21	30-Jul-21	10-Sep-21	24-Sep-21
DEVELOP & ASSESS Gateway ¹	15-Oct-21	29-Oct-21	14-Jan-22	28-Jan-22
CONSULT Gateway	14-Jan-22	28-Jan-22	11-Mar-22	25-Mar-22
Formal ACP Submission		21-Jul-22		22-Sep-22
DECIDE Gateway		23-Dec-22		10-Feb-23
Target AIRAC		04/2023		05/2023 <input type="checkbox"/>

ACP Reference Number (ACP-YYYY-NNN): ACP-2021-012

Change Sponsor Name: QinetiQ Ltd

Please briefly explain the need to revise the timelines: Repeating elements of Stage 1 Step 1B to meet CAA requirements regarding additional engagement (with non-aviation community) and update of Design Principles to better serve orbital rocket launches to the North of SP-1

For CAA use only:

Revised timelines reviewed / agreed by (position): Principal Airspace Regulator

Date: 20-Aug-21

¹ Dates not required for Temporary Airspace Change Proposals and/or Airspace Trials.