

ACP Stage 1 DEFINE

Timeline

STAGE	DATE
DEFINE GATEWAY	17 DEC 21
DEVELOP AND ASSESS GATEWAY	25 FEB 22
CONSULT GATEWAY	29 APR 22
UPDATE AND SUBMIT	26 AUG 22
DECIDE GATEWAY	24 FEB 23
IMPLEMENT (TARGET AIRAC)	15 JUN 23

Submit to AIS
by 17 Mar

