Airspace Change Proposal Change Sponsor Indicative Timeline Update Request Form

CAP 1616 requires change sponsors to submit a timeline for their airspace change proposal (Level 0's are exempt) to the CAA so that it can be reviewed and agreed accordingly. In agreeing a timeline, the CAA is making a commitment to deliver the decision timeframes as specified in CAP 1616 for each of the four Gateway sign-offs, and for the decision on the final proposal, subject to the change sponsors meeting their own commitments

This form should be used by the change sponsor to formally request an update to airspace change proposal timelines that have previously been presented to/and agreed with the CAA.

The change sponsor is required to publish a record of this form, including the latest indicative dates, on the Airspace Change Portal at the following points in the process (major timeline updates can and should be published outside of this as required):

	CURRENT DOCUMENT SUBMISSION DEADLINE	CURRENT GATEWAY DATE	PROPOSED DOCUMENT SUBMISSION DEADLINE	PROPOSED GATEWAY DATE
DEFINE Gateway ¹				
DEVELOP & ASSESS Gateway ¹	02-Sep-22	30-Sep-22	27-Jan-23	24-Feb-23
CONSULT Gateway	Until iteration two of the	e airsnace change masterr	olan including the associate	ed programme plan has
Formal ACP Submission	been assessed and acc	cepted by the CAA and De	partment for Transport as o	co-sponsors of airspace
DECIDE Gateway	modernisation, the full in		CP cannot be confirmed. Thove are subject to change.	ne Define and/or Develop
Target AIRAC		a riososo Caleway(s) abo	ove are subject to charige.	

ACP Reference Number (ACP-YYYY-NNN): ACP-2018-69

Change Sponsor Name: Biggin Hill Airport Ltd

Please briefly explain the need to revise the timelines: In order to align with a neighbouring ACP, the stage 2 gate is required to be delayed to maximise opportunity for collaboration.

For CAA use only	I	•	•																																																									١			١					ļ							Ì	l															•	,				
١			1	1	/ :	1	1	1	1	•	•																																																		١	١	١	١	١	١	١	IJ	١J	١J	ıly	ıly	ıly	ηly	าไง	nly	nly	nly	nly	nly	nly	only e	e only	∍ only	e only											
١			1	1	/ :	1	1	1	1	•	•																																																		١	١	١	١	١	١	١	IJ	١J	١J	ıly	ıly	ıly	ηly	าไง	nly	nly	nly	nly	nly	nly	only e	e only	∍ only	e only											

Revised timelines reviewed / ag	reed by (position):	Account Manager
---------------------------------	---------------------	-----------------

Date: 24-Dec-21

¹ Dates not required for Temporary Airspace Change Proposals and/or Airspace Trials.