

Dear Stakeholder,

We would be grateful for your support for a delayed start to ACP-2021-002 which currently expires on 31 March 2022.

First of all, thank you to all those who have helped us research the value of delivering chemotherapy by drone to cancer patients. Apian is a medical drone startup founded by NHS doctors with support from the NHS Clinical Entrepreneur Programme. We work on behalf of the NHS to operationalise drone technology and research the impact it has on patient health outcomes and staff wellbeing. In collaboration with the University of Southampton and King's College London, we have now successfully completed the required vibration testing and obtained approval from the NHS Pharmacy Manufacturing Unit to deliver chemotherapy to St Mary's Hospital, Isle of Wight. Unfortunately, due to a combination of the extreme weather conditions the UK has experienced including Storm Dudley, Storm Eunice, Storm Franklin, and a COVID outbreak within the Skylift UAV team, we have not been able to complete the necessary number of flights for this stage of the project. As a result, we are seeking your support for a delayed start to our TDA. It has not yet been activated, we are not looking to extend its duration nor are we looking to increase the number of flights planned. Given the impact of COVID-19 and the resulting NHS backlog, this work has never been more critical. It will be the first time chemotherapy has ever been delivered by drone and world firsts don't come easy.

Given the AIRAC cycle, the next available start date is 05 May. This requires us to begin our formal application to the CAA for a delayed start to ACP-2021-002 by 14 March. Before we do so, we wanted to update you and ask for your support. Would you kindly let us know if we have it? Please call or email me (alexander@apian.aero) directly. I'm happy to answer any questions and can arrange a briefing if you prefer. I am at your service.

Attached is a letter from the Chief Pharmacist of Isle of Wight NHS Trust explaining why this work is so important and thanking you for your support of it.

Yours gratefully,

Alexander



St. Mary's Hospital
Parkhurst Road
Newport
Isle of Wight
PO30 5TG

01983 822099
www.iow.nhs.uk

5 Nov 2021

To whom it may concern,

Support for Isle of Wight NHS Trust and partners to complete research of chemotherapy delivery by Drone

For the past year, together with colleagues at Portsmouth University Hospitals NHS Trust, we've been researching the potential benefits of using drones to deliver chemotherapy and are finally in position to carry out the actual flights across the Solent to test the vibration impact on medicines in their real-world environment.

To ensure patient safety, we must gather enough evidence over a suitable period of time. We need 2 months of concurrent operations to achieve this. The TDA (temporary danger area) expires on 23 November, we request an extension to the TDA to ensure that we have enough time to carry out extensive testing on the most commonly used monoclonal antibody drugs. Without an extension to the TDA we can only certify a small fraction of the most commonly used monoclonal antibody drugs. A period of less than 2 months will reduce the number of data points gathered to 1 month, in most instances this is unhelpful for trend analysis. Therefore 2 months will provide enough operational procedure validation, spanning several staff shift variations, which is necessary for pharmacy team resource consideration. It will also provide more opportunities for Air Ambulance/HM Coastguard procedure integration and allow us to better determine the long-term economic sustainability of a drone delivery service.

Although there are now several published articles regarding the transport of drugs in drones, none demonstrate what the effect of this new mode of transport has on the stability of chemotherapy and immunotherapy products. In the month of October 2021, we transported via hovercraft a combination of over 200 chemotherapy and immunotherapies. It is therefore of vital importance that we have enough time to complete stability studies of these products by drone. An extension will ensure we secure robust scientific evidence.

Moving items by drone across the Solent can ensure we receive a great range of prescribed chemotherapy drugs in a more timely and efficient manner. The Pharmacy Department and the wider Isle of Wight NHS Trust are extremely grateful to you for the part you play in helping us best serve our patients.