

# ACP-2022-031 Revised Timeline Agreement

Following review of feedback from the CAA assessment meeting, a revised timeline was proposed and agreed with the CAA. Please find details below.

	Stakeholder engagement start date 8 weeks	Stakeholder engagement start date 6 weeks	Engagement feedback addressed / completed / collated*	CAA review (4 weeks)	AIC update (1 week)	Sponsor submission cutoff	Publication date	Flights start date
Previous timelines		Wed 31 Aug 22	Fri 14 Oct 22	Fri 21 Oct 22	Fri 18 Nov	Fri 25 Nov 22	Thu 12 Jan 23	Mon 16th Jan 23
New timelines (agreed with CAA)	Fri 9th Sept 22		Fri 4th Nov 22	Fri 11th Nov 22  (additional allowance to account for the Christmas)	9th Dec 22	Fri 30 Dec 22	Thu 9 Feb 23	Mon 13th Feb 23

\*review of feedback will be conducted weekly from start of stakeholder engagement