

# ROYAL AIR FORCE NORTHOLT



**FASI-S ACP-2018-66  
CAP1616 STAGE 2**

Appendix C – Stakeholder Engagement Log

Date	Stakeholder	Type of Engagement	Subject of Engagement	Supporting Material	Location in Appendix D/E
11/09/2019	FASI-South	Meeting	Technical Coordination Meeting	N/A	N/A
26/09/2019	Heathrow/Luton	Meeting	Tri-Lat Stage 2 Engagement	N/A	N/A
15/10/2019	<b>Appendix B</b> Community & Aviation Stakeholders	Email & attached PDF letter	RAF Northolt ACP - Invitation to Stage 2 Information Brief/Drop In Sessions	PDF Letter & example email	Pages 2-4
24/10/2019	Chilterns AONB	Email	Email response to RAF Northolt ACP - Invitation to Stage 2 Information Brief	Email	Page 5
07/11/2019	NATMAC	Email & attached PDF letter	RAF Northolt ACP - Invitation to Stage 2 Information Brief/Drop In Sessions	PDF Letter	Pages 2-4
14/11/2019	FASI-South	Meeting	FASI-S Network Connection Workshop (Departures)	N/A	N/A
19/11/2019	Community Stakeholders	Meeting	RAF Northolt Stage 2A Engagement Information Brief	PDF Presentation Slides	Appendix E Pages 3-20
20/11/2019	Aviation Stakeholders	Meeting	RAF Northolt Stage 2A Engagement Information Brief	PDF Presentation Slides	Appendix E Pages 3-20
21/11/2019	All Stage 2 Stakeholders Emailed (Appendix B)	Email & attached PDF letter	RAF Northolt ACP - Invitation to Stage 2 Information Brief - Reminder Email	Email & PDF Letter	Page 2 (Letter) & Page 6 (Email)
25/11/2019	Community Stakeholders	Meeting	RAF Northolt Stage 2A Engagement Information Brief	PDF Presentation Slides	Appendix E Pages 3-20
28/11/2019	Aviation Stakeholders	Meeting	RAF Northolt Stage 2A Engagement Information Brief	PDF Presentation Slides	Appendix E Pages 3-20
28/11/2019	CAA, Heathrow	Meeting	Technical Engagement Session	N/A	N/A

06/12/2019	Chilterns AONB	Email	Email response to Chilterns AONB email response to RAF Northolt ACP - Invitation to Stage 2 Information Brief	Email	Page 7
10/12/2019	FASI-South	Meeting	Tech Working Group	N/A	N/A
10/12/2019	Chilterns AONB	Email	Chilterns AONB email response to RAF Northolt ACP - Invitation to Stage 2 Information Brief	Email	Page 8
17/12/2019	Chilterns AONB	Email	Email response to Chilterns AONB email response to RAF Northolt ACP - Invitation to Stage 2 Information Brief	Email	Page 9
20/12/2019	All Stage 2 Stakeholders Emailed initially (Ref: RAF Northolt ACP - Invitation to Stage 2 Information Brief)	Email & attached PDF letter	RAF Northolt ACP - Invitation to Additional Stage 2 Information Brief	Example Email & PDF Letter	Pages 10-14
20/12/2019	Colne Valley	Email & attached PDF letter	RAF Northolt ACP - Invitation to Additional Stage 2 Information Brief	Email & PDF Letter	Pages 13-14
11/01/2020	FASI-South	Meeting	Programme Management and Technical Working Group	N/A	N/A
23/01/2020	Community Stakeholders	Meeting	RAF Northolt Stage 2A Engagement Information Brief	PDF Presentation Slides	Appendix E Pages 3-20
04/02/2020	Heathrow/CAA	Meeting	CAA HAL Expansion Technical Engagement Tri-Lateral	N/A	N/A
05/02/2020	Heathrow/LAMP	Meeting	Engagement Tri-Lat	N/A	N/A
14/02/2020	Heathrow	Meeting	RAF Northolt low level initial departure/arrival IFP options workshop	N/A	N/A

24/02/2020	Chilterns AONB	Email & attached scanned letter	Response to Chilterns AONB Feedback letter	Attached scanned letter	Page 15
08/07/2020	FASI-South	Meeting	FASI-S Programme Board	N/A	N/A
16/09/2020	FASI	Meeting	ACOG FASI Prog Board	N/A	N/A
21/10/2020	ICAMS-South	Meeting	ICAMS #05	N/A	N/A
23/10/2020	Heathrow	Meeting	HAL/NHT ACP Introduction	N/A	N/A
27/10/2020	CAA	Meeting	CAA London Heli-Lanes Brief	N/A	N/A
30/10/2020	ACOG	Meeting	ACOG & Northolt ACP Update	N/A	N/A
<b>ACP Pause - COVID 19</b>					
06/11/2020	ACOG	Meeting	ACOG Telcon	N/A	N/A
18/11/2020	FASI-South	Meeting	FASI-S Programme Board	N/A	N/A
22/11/2020	London Luton	Meeting	Bi-Lat Engagement Introduction	N/A	N/A
17/12/2020	ICAMS-South	Meeting	ICAMS #06	N/A	N/A
11/01/2021	Heathrow	Meeting	Bi-Lat Engagement	N/A	N/A
18/01/2021	ACOG	Meeting	CAA ACP Restart Guidance Meeting	N/A	N/A
10/03/2021	FASI-South	Meeting	FASI-S Programme Board	N/A	N/A
24/03/2021	CAA	Meeting	CAA/NHT ACP Guidance Meeting	N/A	N/A
26/03/2021	FASI-South	Meeting	FASI-S Programme Board	N/A	N/A
22/04/2021	ICAMS-South	Meeting	ICAMS #07	N/A	N/A
26/04/2021	ACOG	Meeting	ACOG/NHT Update Brief	N/A	N/A
28/04/2021	FASI-South	Meeting	FASI-S Programme Board	N/A	N/A
28/04/2021	NERL	Meeting	NERL/NHT Bi-Lat	N/A	N/A
30/04/2021	Heathrow	Meeting	HAL/NHT Bi-Lat	N/A	N/A
<b>ACP Re-start</b>					
10/06/2021	ACOG	Meeting	ACOG NHT Deployment Questionnaire	N/A	N/A
14/06/2021	London Stansted	Meeting	STD Stage 2 Engagement	N/A	N/A
15/06/2021	LTMA Airports	Meeting	ACOG LTMA Masterplan Briefing	N/A	N/A

16/06/2021	FASI-South	Meeting	FASI-S Programme Board	N/A	N/A
02/07/2021	All Stage 2 Stakeholders Emailed initially (Appendix B)	Email & attached scanned letter (dated 25 June 2021)	ACP Positioning Letter- Re-Start Update	Example Email & attached scanned letter (dated 25 June 2021)	Pages 17-19
15/07/2021	LTMA Airports	Meeting	LTMA Deployment Programme Coord Group	N/A	N/A
15/07/2021	ICAMS-South	Meeting	ICAMS #08	N/A	N/A
29/07/2021	FASI-South	Meeting	FASI-S Programme Board	N/A	N/A
29/07/2021	LTMA Airports	Meeting	LTMA Technical Coord Group	N/A	N/A
04/08/2021	Heathrow	Meeting	HAL/NHT Interdependencies Approach Discussion	N/A	N/A
19/08/2021	ACOG	Meeting	ACOG Noise Discussion	N/A	N/A
27/08/2021	ACOG	Meeting	ACOG Masterplan Development Briefing	N/A	N/A
22/09/2021	LTMA Airports	Meeting	LTMA Deployment Programme Coord Group	N/A	N/A
23/09/2021	LTMA Airports	Meeting	LTMA Technical Coord Group	N/A	N/A
05/10/2021	Heathrow	Meeting	Heathrow Design Principles Workshop	N/A	N/A
14/10/2021	FASI-South	Meeting	FASI-S Programme Board	N/A	N/A
28/10/2021	LTMA Airports	Meeting	ACOG LTMA Workshop	N/A	N/A
01/11/2021	London Stansted	Meeting	STD Stage 2 Workshop	N/A	N/A
04/11/2021	Heathrow	Meeting	HAL/NHT Technical Engagement Bi-Lat	N/A	N/A
05/11/2021	NATS	Meeting	NATS Consultation ACP	N/A	N/A
08/11/2021	Stansted Airport	Meeting	STD Stage 2 Engagement	N/A	N/A
01/12/2021	CAA	Meeting	RAF Northolt Progress Meeting	N/A	N/A
14/12/2021	LTMA Airports	Meeting	LTMA Deployment Programme Coord Group	N/A	N/A

20/12/2021	Luton	Meeting	Luton/Northolt Bi-Lat	N/A	N/A
12/01/2022	FASI-South	Meeting	FASI-S Programme Board	N/A	N/A
12/01/2022	NERL	Meeting	NERL/NHT Departure workshop	N/A	N/A
17/01/2022	ACOG/CAA	Email	Northolt Delay Request	Email	Page 20
20/01/2022	ACOG	Meeting	ACOG/NHT Bi-Lat	N/A	N/A
27/01/2022	LTMA Airports	Meeting	LTMA Technical Coord Group	N/A	N/A
04/02/2022	LTMA Airports	Meeting	LTMA Programme Coord Meeting	N/A	N/A
07/02/2022	ACOG	Meeting	Masterplan Indicators Bi-Lat	N/A	N/A
10/02/2022	ICAMS	Meeting	ICAMS #10	N/A	N/A
12/02/2022	NERL	Meeting	NERL/NHT Arr/Dep Workshop	N/A	N/A
12/02/2022	FASI-South	Meeting	FASI-S Programme Board	N/A	N/A
14/02/2022	London City Airport	Meeting	LCY/NHT Introductory Bi-Lat	N/A	N/A
16/02/2022	NERL	Meeting	NERL/NHT Bi-Lat	N/A	N/A
22/02/2022	London Luton Airport	Meeting	LLN Stage 2 Engagement	N/A	N/A
23/02/2022	ACOG	Meeting	ACOG CAP1616 Progress Checklist	N/A	N/A
03/03/2022	LTMA Airports	Meeting	LTMA Technical Coord Group	N/A	N/A
09/03/2022	CAA	Meeting	CAA/NHT AMS Design Principles Meeting	Letter (dated 31 Mar 22)	
16/03/2022	FASI-South	Meeting	FASI-S Programme Board	N/A	N/A
21/03/2022	Heathrow Airport	Meeting	HAL/NHT Stage 2 Design Bi-Lat	N/A	N/A
31/03/2022	London Gatwick Airport	Meeting	LGW/NHT Stage 2 Bi-Lat	N/A	N/A
31/03/2022	CAA	Email	AMS Letter to CAA clarification	Email & Letter	Pages 21-23
20/04/2022	Heathrow Airport	Meeting	HAL/NHT Stage 2 Bi-Lat	N/A	N/A
21/04/2022	NERL	Meeting	NERL/NHT Design Workshop	N/A	N/A
28/04/2022	LTMA Airports	Meeting	LTMA Technical Coord Group	N/A	N/A
03/05/2022	FASI-South	Meeting	FASI-S Programme Board	N/A	N/A
09/05/2022	FASI-South	Meeting	ACOG Communications Group Meeting	N/A	N/A
11/05/2022	FASI-South	Meeting	FASI-S Programme Board	N/A	N/A

13/05/2022	Aviation Stakeholders	Email & attached PDF letter	RAF Northolt ACP - Invitation to Updated Stage 2 Information Brief-Airports	Email & attached PDF letter	Pages 24-28
16/05/2022	Community Stakeholders (see Appendix B)	Email & attached PDF letter	RAF Northolt ACP - Invitation to Updated Stage 2 Information Brief-Community	Example Email & Letter	Page 29-31
16/05/2022	London City Airport	Email	Email response to RAF Northolt ACP - Invitation to Updated Stage 2 Information Brief-Airports	Email	Page 32
23/05/2022	NERL/Heathrow	Meeting	NERL/HAL/NHT Tri-Lat Interdependencies	N/A	N/A
24/05/2022	LTMA (North Deployment Airports)	Meeting	LTMA North Deployment Workshop	N/A	N/A
26/05/2022	Aviation Stakeholders (Appendix B)	Email & attached PDF invitation	Reminder for RAF Northolt ACP - Invitation to Updated Stage 2 Information Brief-Airports	Email	Pages 33-35
31/05/2022	NATS	Meeting	NATS Requirements	N/A	N/A
31/05/2022	ICAMS-South	Meeting	ICAMS #11	N/A	N/A
01/06/2022	Stansted Airport	Email	Reminder for RAF Northolt ACP - Invitation to Updated Stage 2 Information Brief-Airports	Email	Page 36
01/06/2022	Blackbushe Airport	Email	Reminder for RAF Northolt ACP - Invitation to Updated Stage 2 Information Brief-Airports	Email	Page 37
01/06/2022	Elstree Aerodrome	Email	Reminder for RAF Northolt ACP - Invitation to Updated Stage 2 Information Brief-Airports	Email	Page 38

01/06/2022	Farnborough Airport	Email	Reminder for RAF Northolt ACP - Invitation to Updated Stage 2 Information Brief-Airports	Email	Page 38
01/06/2022	North Weald Airfield	Email	Reminder for RAF Northolt ACP - Invitation to Updated Stage 2 Information Brief-Airports	Email	Page 39
01/06/2022	White Waltham	Email	Reminder for RAF Northolt ACP - Invitation to Updated Stage 2 Information Brief-Airports	Email	Page 39
01/06/2022	Wycombe Airpark	Email	Reminder for RAF Northolt ACP - Invitation to Updated Stage 2 Information Brief-Airports	Email	Page 40
01/06/2022	NATMAC	Email	Reminder for RAF Northolt ACP - Invitation to Updated Stage 2 Information Brief-Airports	Email	Page 41
01/06/2022	Stage 2 Community Stakeholders (see Appendix B)	Email	Reminder for RAF Northolt ACP - Invitation to Updated Stage 2 Information Brief-Community	Example Email	Page 42
06/06/2022	Chilterns AONB	Email	Reminder for RAF Northolt ACP - Invitation to Updated Stage 2 Information Brief-Community	Email	Page 43
06/06/2022	Colne Valley	Email	Reminder for RAF Northolt ACP - Invitation to Updated Stage 2 Information Brief-Community	Email	Page 44
08/06/2022	Aviation Stakeholders	Meeting	RAF Northolt ACP Stage 2 Information Brief - Airports	Email & PDF Presentation Slides	Pages 45 Appendix E Pages 22-66
08/06/2022	Denham Aerodrome	Email	Denham initial response to Information Brief	Email	Pages 46-47



09/06/2022	Community Stakeholders	Meeting	RAF Northolt ACP Stage 2 Information Brief - Community	PDF Presentation Slides	Appendix E Pages 22-66
09/06/2022	Attendees at Information Brief 9/06/2022	Email & attached PDF slidepack	Email with PDF slidepack of Information Brief	Email	Page 48 & Appendix E Pages 22-66
14/06/2022	Stage 2 Community Stakeholders: MPs CCEs Residents Associations	Email & attached PDF letter	Reminder for RAF Northolt ACP - Invitation to Updated Stage 2 Information Brief-Community	Email	Pages 49-50
15/06/2022	Community Stakeholders	Meeting	RAF Northolt ACP Stage 2 Information Brief - Community	PDF Presentation Slides	Appendix E Pages 22-66
16/06/2022	London Gatwick Airport	Email	Invitation to further engagement session	Email	Page 51
17/06/2022	London Borough of Harrow	Email & attached PDF slidepack	Response to Harrow request for slidepack	Email	Page 52
17/06/2022	Elstree Aerodrome	Email	Response to Elstree unable to attend additional Information Brief	Email	Pages 53-56
20/06/2022	Attendees at Stage 2 Information Briefs	Email & attached PDF slidepack	Feedback form reminder with Link	Email	Page 57 & Appendix E Pages 22-66
21/06/2022	Denham Aerodrome	Email	Denham request for Bi-Lat following Information Brief	Email	Page 58
22/06/2022	Community Stakeholders	Meeting	RAF Northolt ACP Stage 2 Information Brief - Community	PDF Presentation Slides	Appendix E Pages 22-66
23/06/2022	LTMA Airports	Meeting	LTMA Technical Coord Group	N/A	N/A
24/06/2022	CCEs from Stakeholder Engagement List	Email	Engagement request with Council Planning Departments alongside Heathrow Airport	Email	Page 59
28/06/2022	Denham Aerodrome	MS Teams Meeting	RAF Northolt - Denham Aerodrome Bi-Lat (finalised 17/8/22)	Meeting Minutes & Emails	Pages 61-66

29/06/2022	Attendees at Stage 2 Information Briefs	Email & attached PDF slidepack	Feedback form reminder with Link		Page 60 & Appendix E Pages 22-66
13/07/2022	FASI-South	Meeting	FASI-S Programme Board	N/A	N/A
14/07/2022	LTMA (Deployment B Airports)	Meeting	LTMA Deployment B Planning Meeting	N/A	N/A
19/07/2022	London City Airport	Meeting	RAF Northolt ACP Stage 2 Information Brief - LCY	PDF Presentation Slides	
28/07/2022	LTMA Airports	Meeting	LTMA Technical Coord Group	N/A	N/A
09/08/2022	FASI-South	Meeting	FASI-S Programme Board	N/A	N/A
12/08/2022	ACOG	Meeting	CAF Brief	N/A	N/A
16/08/2022	ACOG GA	Meeting	NHT/ACOG GA Brief	N/A	N/A
08/09/2022	ACOG Communications Group	Meeting	ACOG Communications Group Meeting	N/A	N/A
08/09/2022	St Albans City & District Council	Email	Question regarding timeline	Email	Pages 69-70
13/09/2022	FASI-S Airports & ACOG	Meeting	FASI Sponsor Collaborative WS (BPK)	N/A	N/A
22/09/2022	LTMA Airports	Meeting	LTMA Technical Coord Group	N/A	N/A
26/09/2022	St Albans City & District Council	Email	RAF Northolt response to 08/09 Email	Email	Pages 69-70
29/09/2022	NERL	Meeting	NERL Stage 2 Engagement Brief	N/A	N/A
13/10/2022	ACOG Communications Group	Meeting	ACOG Communications Group Meeting	N/A	N/A
19/10/2022	ACOG	Meeting	Airspace Masterplan briefing	N/A	N/A
27/10/2022	LTMA Airports	Meeting	LTMA Technical Coord Group	N/A	N/A