



Maritime &
Coastguard
Agency



TIMELINE AMMENDMENT STATEMENT: ACP 2021-088

The current agreed timeline for ACP 2021- 088 will not be met due to notification of additional HM Government Departmental airspace requirements. These additional requirements are currently high level and work is ongoing by the Stakeholder to refine these requirements, prior to the detail being shared with Bristow and the Maritime and Coastguard Agency as the current ACP sponsors. Due to this, the ACP was unable to progress to the Stage 2 gateway on the 14 of April 2023, as set out within the currently approved timeline. To ensure clarity of process, we need to reengage with our stakeholder community on this additional requirement and resubmit amended Stage 2A documentation to capture this engagement. Bristow and the MCA are also currently engaged with the CAA and the Government stakeholder in question to discuss a revised timeline.