

Airspace Change Proposal Indicative Timelines – Change Sponsor Update Request Form

CAP 1616 requires change sponsors to submit a timeline for their airspace change proposal (Level 0's are exempt) to the CAA so that it can be reviewed and agreed accordingly. In agreeing a timeline, the CAA is making a commitment to deliver the decision timeframes as specified in CAP 1616 for each of the four Gateway sign-offs, and for the decision on the final proposal, subject to the change sponsors meeting their own commitments.

This form should be used by the change sponsor to formally request an update to airspace change proposal timelines that have previously been presented to/and agreed with the CAA.

The change sponsor is required to publish a record of this form, including the latest indicative dates, on the Airspace Change Portal at the following points in the process (major timeline updates can and should be published outside of this as required):

- DEFINE Gateway
- DEVELOP & ASSESS Gateway
- CONSULT Gateway
- Step 4B: Submit Proposal to CAA
- DECIDE Gateway

	STATUS	PREVIOUSLY AGREED DATE	PROPOSED REVISED DATE
DEFINE Gateway*	Confirmed	28/06/19	29/11/19
DEVELOP & ASSESS Gateway*	Expected	27/09/19	27/03/20
CONSULT Gateway	Expected		27/11/20
Formal ACP Submission			30/04/21
DECIDE Gateway			25/06/21
Target AIRAC			13/2021

* date not required for Temporary Airspace Change Proposals and/or Airspace Trials.

ACP Reference Number (ACP-YYYY-NNN): ACP-2018-02

Change Sponsor Name: The Gliding Centre

Please briefly explain the need to revise the timelines below:

The BGA have requested that the Gliding Centre defer the ACP proposal for six months.

For CAA use only

Revised timelines reviewed / accepted by (position): Principal Airspace Regulator

Date: 14/03/19