

## Airspace Change Proposal Change Sponsor Indicative Timeline Update Request Form

CAP 1616 requires change sponsors to submit a timeline for their airspace change proposal (Level 0's are exempt) to the CAA so that it can be reviewed and agreed accordingly. In agreeing a timeline, the CAA is making a commitment to deliver the decision timeframes as specified in CAP 1616 for each of the four Gateway sign-offs, and for the decision on the final proposal, subject to the change sponsors meeting their own commitments.

This form should be used by the change sponsor to formally request an update to airspace change proposal timelines that have previously been presented to/and agreed with the CAA.

The change sponsor is required to publish a record of this form, including the latest indicative dates, on the Airspace Change Portal at the following points in the process (major timeline updates can and should be published outside of this as required):

	CURRENT DOCUMENT SUBMISSION DEADLINE	CURRENT GATEWAY DATE	PROPOSED DOCUMENT SUBMISSION DEADLINE	PROPOSED GATEWAY DATE
DEFINE Gateway <sup>1</sup>	8 Jun 22	24 Jun 22	11 Nov 22	25 Nov 22
DEVELOP & ASSESS Gateway <sup>1</sup>	12 Apr 23	28 Apr 23	13 Oct 23	27 Oct 23
CONSULT Gateway	15 Jun 23	30 Jun 23	12 Jan 24	26 Jan 24
Formal ACP Submission		12 Jan 24		30 Aug 24
DECIDE Gateway		10 May 24		10 Jan 25
Target AIRAC		10/2024		04/2025

ACP Reference Number (ACP-YYYY-NNN): ACP-2021-088

Change Sponsor Name: Bristow Helicopters Limited on behalf of HMG Maritime & Coast Guard Agency and Home Office.

Please briefly explain the need to revise the timelines: Revised submission, due to HMG airspace requirements review.

**For CAA use only:**

Revised timelines reviewed / agreed by (position): Account Manager

Date: 07-Sep-23

<sup>1</sup> Dates not required for Temporary Airspace Change Proposals and/or Airspace Trials.