

## Airspace Change Proposal Change Sponsor Indicative Timeline Update Request Form

CAP 1616 requires change sponsors to submit a timeline for their airspace change proposal (Level 0's are exempt) to the CAA so that it can be reviewed and agreed accordingly. In agreeing a timeline, the CAA is making a commitment to deliver the decision timeframes as specified in CAP 1616 for each of the CAA assessments, and for the decision on the final proposal, subject to the change sponsors meeting their own commitments.

This form should be used by the change sponsor to formally request an update to airspace change proposal timelines that have previously been presented to/and agreed with the CAA.

The change sponsor is required to publish a record of this form, including the latest indicative dates, on the Airspace Change Portal at the following points in the process (major timeline updates can and should be published outside of this as required):

	CURRENT DOCUMENT SUBMISSION DEADLINE	CURRENT ASSESSMENT DATE	PROPOSED DOCUMENT SUBMISSION DEADLINE	PROPOSED ASSESSMENT DATE
Stage 1 Assessment			13 Sep 2023	18 Sep 2023
Stage 2 Assessment			30 Oct 2023	17 Nov 2023
Stage 3 Assessment			07 Dec 2023	02 Jan 2024
Formal ACP Submission				30 Apr 2024
CAA Decision				27 Aug 2024
Target AIRAC				13/2024

ACP Reference Number (ACP-YYYY-NNN): ACP-2023-27

Change Sponsor Name: Specialist Aviation Services Ltd

Please briefly explain the need to revise the timelines: Re-planning

---

### For CAA use only:

Revised timelines reviewed / agreed by (position): Account Manager

Date: 02/04/2024