

Airspace Change Proposal Change Sponsor Indicative Timeline Update Request Form

CAP 1616 requires change sponsors to submit a timeline for their airspace change proposal to the CAA so that it can be reviewed and agreed accordingly. In agreeing a timeline, the CAA is making a commitment to deliver the decision timeframes as specified in CAP 1616 for each of the four Gateway sign-offs, and for the decision on the final proposal, subject to the change sponsors meeting their own commitments.

This form should be used by the change sponsor to formally request an update to airspace change proposal timelines that have previously been presented to/and agreed with the CAA.

The change sponsor is required to publish a record of this form, including the latest indicative dates, on the Airspace Change Portal at the following points in the process (major timeline updates can and should be published outside of this as required):

	CURRENT DOCUMENT SUBMISSION DEADLINE	CURRENT GATEWAY DATE	PROPOSED DOCUMENT SUBMISSION DEADLINE	PROPOSED GATEWAY DATE
Formal ACP Submission		08-Apr-24		08-Apr-24
DECIDE Gateway*		07-Aug-24		4-Sep-24
Target AIC		19-Sep-24		17-Oct-24

ACP Reference Number (ACP-YYYY-NNN): ACP-2022-102

Change Sponsor Name: AGS Airports Ltd

Please briefly explain the need to revise the timelines: Updated timelines to extend timeframe for completion of agreed documentation

For CAA use only:

Revised timelines reviewed / agreed by (position): Account Manager

Date: 08-Aug-24

*Allow a minimum of 28 days between Formal ACP Submission and CAA Decide Gateway