

Airspace Change Proposal Change Sponsor Indicative Timeline Update Request Form

CAP 1616 requires change sponsors to submit a timeline for their airspace change proposal to the CAA so that it can be reviewed and agreed accordingly. In agreeing a timeline, the CAA is making a commitment to deliver the decision timeframes as specified in CAP 1616 for each of the CAA assessments, and for the decision on the final proposal, subject to the change sponsors meeting their own commitments.

This form should be used by the change sponsor to formally request an update to airspace change proposal timelines that have previously been presented to/and agreed with the CAA.

The change sponsor is required to publish a record of this form, including the latest indicative dates, on the Airspace Change Portal at the following points in the process (major timeline updates can and should be published outside of this as required):

	CURRENT DOCUMENT SUBMISSION DEADLINE	CURRENT ASSESSMENT DATE	PROPOSED DOCUMENT SUBMISSION DEADLINE	PROPOSED ASSESSMENT DATE
Stage 2 HRA Submission*			04-Mar-24	29-Mar-24
Formal ACP Submission		11-Apr-25		13-Jun-25
CAA Decision		27-Jun-25		29-Aug-25
Target AIRAC		10/2025		13/2025

ACP Reference Number (ACP-YYYY-NNN): ACP-2023-006

Change Sponsor Name: LAND'S END AIRPORT

Please briefly explain the need to revise the timelines: EXTRA TIME NEEDED FOLLOWING CAA ADVICE THAT AN APPROVED FID NEEDS TO BE IN PLACE PRIOR TO ANY FINAL DECISION BEING MADE ON THIS ACP.
FID NOW INSTALLED & FLIGHT TESTED AND APPROVAL PROGRESSING WELL WITH FINAL SAFETY CASE PAPERWORK TO BE SUBMITTED TO CAA APRIL/MAY 2025.

For CAA use only:

Revised timelines reviewed / agreed by (position): Account Manager

Date: 22-Apr-25

*Allow 2 weeks for CAA Assessment of HRA Submission