Airspace Change Proposal Indicative Timelines —
Change Sponsor Update Request Form

CAP 1616 requires change sponsors to submit a timeline for their airspace change proposal
(Level O's are exempt) to the CAA so that it can be reviewed and agreed accordingly. In
agreeing a timeline, the CAA is making a commitment to deliver the decision timeframes as
specified in CAP 1616 for each of the four Gateway sign-offs, and for the decision on the
final proposal, subject to the change sponsors meeting their own commitments.

This form should be used by the change sponsor to formally request an update to airspace
change proposal timelines that have previously been presented to/and agreed with the CAA.

The change sponsor is required to publish a record of this form, including the latest
indicative dates, on the Airspace Change Portal at the following points in the process (major
timeline updates can and should be published outside of this as required):

o DEFINE Gateway

e DEVELOP & ASSESS Gateway
e CONSULT Gateway

e Step 4B: Submit Proposal to CAA
o DECIDE Gateway

STATUS | NGREEDDATE | REVISED DATE
DEFINE Gateway* |Expected 31/01/20 24/04/20
DEVELOP & ASSESS Gateway* |Expected 26/06/20 25/09/20
CONSULT Gateway |Expected 25/09/20 27/11/20
Formal ACP Submission |Expected 07/05/21 06/08/21
DECIDE Gateway |Expected 19/11/21 04/03/22
Target AIRAC |Expected 03/2022 10/2022

* date not required for Temporary Airspace Change Proposals and/or Airspace Trials.

ACP Reference Number (ACP-YYYY-NNN): ACP-2019-32
Change Sponsor Name: Edinburgh Airport Ltd

Please briefly explain the need to revise the timelines below:

Following feedback on the Define Gateway submission, a resubmission is required with April being the first
available Gateway for EAL to resubmit to.

For CAA use only

Revised timelines reviewed / accepted by (position): Principal Airspace Regulator

Date: 17/02/20
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