
ACP-2020-007 – AIP Publication timeline v1.3 
 

1. Background 

Cranfield University and Airport in collaboration with industrial partners (Aveillant, Blue Bear Systems 
Research, Thales and Vodafone) are developing a unmanned aircraft vehicle (UAV) corridor, also 
known as NBEC (or the National Beyond Visual Line of sight Experimentation Corridor), in Class G 
airspace that will be used for demonstrating a surveillance-based DAA capability and other 
navigational technologies.  
 
To enable testing and validation of the required Civil Aviation Authority Detect-and-Avoid ecosystem 
(CAP1861a) as part of the NBEC implementation, Cranfield Airport has applied for a temporary 
Airspace Change Proposal (ACP-2020-007) that would allow it to fly drones along NBEC safely. 
 
It is aimed to have the temporary Airspace change activated from 26th of August 2021 and for 90 days. 
 

2. AIP publication timeline 

According to the 2021 publishing schedule for Aeronautical Information Circulars (AIC) and 
Aeronautical Information Publication (AIP) Supplements, Cranfield Airport thus aim that their 
proposed temporary Airspace change (ACP-2020-007) be published on Thursday 26 Aug 2021, as per 
the following table, so that it can be activated shortly thereafter, allowing enough time for airspace 
users to get familiar with the change. 
 

LAST DAY FOR DATA 
FROM INFORMATION 
SPONSOR TO 
AIS/NATS  

SPONSOR START 
DRAFT  

AIC/SUP FINALISED  PUBLICATION DATE 
(ACTIVITY START 
DATE ON OR AFTER) 

Fri 16 Jul 21  Mon 02 Aug 21  Fri 06 Aug 21  Thu 26 Aug 21 

 
In order to achieve those dates and after discussion with the Civil Aviation Authority (CAA) Airspace 

Utilisation, the following activities have been suggested. 

AIC submission Timeline 
• 28th May – Send out updated Targeted Engagement Report for stakeholder review over 

three weeks (half original engagement).  

• 18th June – Second Engagement ‘window’ closes 
• 25th June – Complete review of second engagement 

• 25th June – To have updated all documentation on DAP portal and advised CAA the 
information is ready to review 

• 16th July – CAA decision deadline for 26th August TDA 

• 26th August – TDA could be activated from 
• 24th November – TDA expires after 90 days 

 
 

3. Progress and final submission to portal 

The targeted engagement has now completed at Cranfield and the full details have been published 

on the ACP portal (Targeted Engagement Evident v3.1), together with the re-engagement piece to 

inform the relevant stakeholders of the response to their comments. The resulting final ACP volume 

applied for as described in the final ACP report (final ACP Application v2.5), has also been added in 

the portal.  

http://www.nats-uk.ead-it.com/aip/Pub-Sched-AICSUP-2021-Sponsor.pdf

