Airspace Change Proposal Indicative Timelines —
Change Sponsor Update Request Form

CAP 1616 requires change sponsors to submit a timeline for their airspace change proposal
(Level O's are exempt) to the CAA so that it can be reviewed and agreed accordingly. In
agreeing a timeline, the CAA is making a commitment to deliver the decision timeframes as
specified in CAP 1616 for each of the four Gateway sign-offs, and for the decision on the
final proposal, subject to the change sponsors meeting their own commitments.

This form should be used by the change sponsor to formally request an update to airspace
change proposal timelines that have previously been presented to/and agreed with the CAA.

The change sponsor is required to publish a record of this form, including the latest
indicative dates, on the Airspace Change Portal at the following points in the process (major
timeline updates can and should be published outside of this as required):

o DEFINE Gateway

e DEVELOP & ASSESS Gateway
e CONSULT Gateway

e Step 4B: Submit Proposal to CAA
o DECIDE Gateway

STATUS | NGREEDDATE | REVISED DATE
DEFINE Gateway* |Complete
DEVELOP & ASSESS Gateway* |Confirmed 30/11/18 31/05/19
CONSULT Gateway | Confirmed 25/01/19 26/07/19
Formal ACP Submission | Expected 09/03/20
DECIDE Gateway |Expected 20/07/20
Target AIRAC | Expected 03/2021

* date not required for Temporary Airspace Change Proposals and/or Airspace Trials.

ACP Reference Number (ACP-YYYY-NNN): ACP-2015-09
Change Sponsor Name: Liverpool John Lennon Airport

Please briefly explain the need to revise the timelines below:

« To allow more time for early engagement and testing of initial design options with neighbouring aviation
stakeholders and local council/elected representatives.

For CAA use only

Revised timelines reviewed / accepted by (position): Airspace Regulator (Technical)

Date: 05/04/19
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