Airspace Change Proposal Change Sponsor Indicative Timeline Update Request Form

CAP 1616 requires change sponsors to submit a timeline for their airspace change proposal to the CAA so that it can be reviewed and agreed
accordingly. In agreeing a timeline, the CAA is making a commitment to deliver the decision timeframes as specified in CAP 1616 for each of the
CAA assessments, and for the decision on the final proposal, subject to the change sponsors meeting their own commitments.

This form should be used by the change sponsor to formally request an update to airspace change proposal timelines that have previously been
presented to/and agreed with the CAA.

The change sponsor is required to publish a record of this form, including the latest indicative dates, on the Airspace Change Portal at the
following points in the process (major timeline updates can and should be published outside of this as required):

CURRENT DOCUMENT CURRENT PROPOSED DOCUMENT PROPOSED
SUBMISSION DEADLINE ASSESSMENT SUBMISSION DEADLINE ASSESSMENT
DATE DATE
Stage 2 HRA Submission* 06 March 26
Formal ACP Submission 17 July 2026
CAA Decision 28 Aug 2026
Target AIRAC 12/2026 =]

ACP Reference Number (ACP-YYYY-NNN): ACP-2025-043
Change Sponsor Name: FLYLOGIX HOLDINGS LTD

Please briefly explain the need to revise the timelines: INitial Timeline

For CAA use only:
Revised timelines reviewed / agreed by (position): Account Manager

Date: 10-Feb-26

*Allow 2 weeks for CAA Assessment of HRA Submission

Version 1.5 January 2024 CAP1616: Airspace Design Change Sponsor Update Request Form





